VB/I-70 Superfund Site Weekly Budget Summary #03
Phase i P L B d IV, 8A Contract#  W9128F-04-D-0029 Costs Thru:
Denver, Colo # 0001 Award Date  10-Jun-04 71212004
US Army Corps @OCU ef' Start Date:  16-Jun-04 so
of Engineers. o.;/4 Response/Project Resources Inc. Completion:  25-Mar-05 Im\"i’mmm"m’mﬁm"m
2022119
Original T.0. Cost $ 3,056,170.00 Budget Summary: .
| Task: Original Budget | Current Budget | ThisWeek | Costto Date |
Modifications: $ - Hndirect Costs: T B B
Current T.O. Cost $ 3,056,170.00 Construction Work Plan $ 5869.72 | % 5859721 % - $ -
Mobilization/Crew Rotation | $ 56,926.901 % 56926901 % 272118 | % 7,456.29
Original Fee; @ 6.37% $ 183,020.00 Site Admin & Indirects $ 21 7,389.74 $ 217385741 % 13,801.24 | $ 37,204.32
Modification Fee; N/A $ - Per Diem & Lodging $ 181,71963|% 181,71963 |3 846488 | % 22,092.10
Total Fee: $ 183,020.00 Home Office Support $ 1664743 |9 16647439 - 13 -
Final Report/Proj Close-Out | $ 14,143.74 | § 14,143.74 | 3 - $ -
Current T.0O.Funds: $ 2,873,150.00
Direct Costs:
Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 712426 | $ 712426 | $ (11.39)] $ 459.15
1) None $ - Site Co-ordination, Pre-Excay $ 5990173 | § 59901731 % 68867519 15,961.20
[Removal, Impacted Soils $ 28506922 |% 285069.22]% 1443465 | $ 45.438.75
Current T.0.Funds: $ 2,873,150.00 T&D, Impacted Soils $ 52668880)% 526686.80(3 11,362.71 ] % 31,623.48
Site Cosls to date: $ 343,085.86 Sampling & Analysis 3 10,320.38 | $ 10,320.38 | $ - $ 613.20
Site Funds Available: |=$ 2,530,064.14 | Restoration/Backfilt $ 47378810 1|% 473788101 % 50856711 %  125641.23
Excludes: Fee, Fixed Price Subcontracts Sod/Seed $ 187,376.40]1% 18737640} % 919453 | % 15,994 .63
Garden/Flwr Beds $ 11,71080 1 % 11,7108G | & 81140 | % 241612
Costs to Date T.C. #1; ({Fee Excluded) Rock/Mulch/Misc Gnd Cv | § 825627013 82562701 % 11617.32 | § 19,440.35
Indirect Costs.  19%  $  66,752.71 | Sprinkler Systems $ - 13 - 1% 876.15| $ 969.89
Direct Costs: 81% $ 276,333.24 Post Construction Maint. $ 101,7509013% 101750901 9% . 3 -
$ 34308595 Site Co-ord, Follow Up As Bl $ 590901.701% 59901.70 | § - $ -
This week: Site Teardown $ 9,152.301% 9152301 % - $ -
Indirect Costs: 18% $ 25,077.30 [Community Air Monitoring $ 3,339.70 1 % 3338701 % 585388 |% 6,267.79
Direct Costs: 82% $  117,929.24 Fuel/Qil Misc Field Supplies | $ 6494660 | $ 64946601 ¢ 604653 | 3 10,507 .45
$ 143,006.54 ASARCO Support 3 1281751 % 1,261.751 % - $ -
LBP Assesment $ 143,122 20 $ 143,122201% - $ -
Daily Burn Rate: (Raw, 4 Week Avg) LBP Abatement $ 35244730|% 35244730|% - 3 -
indirect Costs: #REF! Rounding Adjustment 3 {0.08)i $ (0.09)
Direct Costs: #REF! Fee $ 183020008 183,02000]% - $ -
——————
#REF! Totals $ 3.056,170.00 | $ 3,056,17000|$ 14300646 |35  343,085.86 I

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | N/A

Target Completion, Field Ops 15 Oct 04




VB/I-70 Superfund Site Weekly Cost Summary #03
Phase || Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Qrder #0001 Award Date  10-Jun-04 7/2/2004
US Army Corps Start Date
of Engineers. Rapid Response/Project Resources Inc. Completion: 25-Mar-05
Page 20f4

[Thru62s/04 | $ 12577449 'S 136279213

25683.08 | $ 3499460 % -

#as] §  200,079.39 |

Date Labor Per Diem Equipment Material Subcontracts |  Analytical Daily Total Total Phase |l
6/26/2004 | $ 1624224 |$ 14001818 324688[% 3,02083}% - $ - $ 231913 |$  223,998.562
6/27/2004 |$ 2128508 1400181 ¢ 281151% 101,84 | $ - 3 - $ 391167 | $ 227910.19
6/28/2004 |$ 1406937 |$ 1400181% 292814|% 55491918 - $ 27703518 26,717.23 | $ 25462742
6/29/2004 |3 1487789 % 140018|% 29281415 1190211]% - $ 138518 | % 32,49350| % 287,120.92
6/30/2004 |$ 1498405|% 140018 |$% 29205213 763690]$ - $ 138518 | 8% 2833583 | % 315456.75
712004 1$ 1193466 |$§ 122687 |% 2928148 28416 1% - $ - $ 16,373.83|$ 331,830.58
T7i212004 1$ 63883619 23711 ]|8% 292814|% 17017013 - 3 - $ 1125531 1% 343,085.89
This Week {$ 8062507 |9 846488[% 1817011|% 3020573 |% - $ 554071} 9% 143,006.50 | it
[To Date $ 200,50056 |9 2209210]% 4386319 |3 652003319 - |$ 5540.71[$ 343,085.89 §
4% Weekly Cost by Category VB/I-70 Superfund Site
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Project Costs for Current Week by Type

VB - 1/70 Phase 111
Week Ending 7/2/2004
:I' : ¥ ":: (z : : Ik - y - R e :E;,' B
L sy o . S X 3y : ' o
003 MobiCrew Rotation $ 2721981 8 2,277 A9 $ 443 80
004 Site Adminfindirects 3 1389123 1% 10,078.18 $ 271272 | % 240.35
005 Lodging/Per Diem $ 6464861 $ 8.464.86
000 Site Set-ua/Maint. $ {1130} 3 {11.39)
010 Site Coord. $ 8888751 % 8,037.03 $ 27604 | $ 57278 | .
011 Removal $ 1443484 | $ 11,408.58 $ 3,026.08
012 TAD 3 11,382.712 | $ 7.5622.85 3 383937
014 Backfl $ 50,856.60 | $ 32,382.53 $ 693286 | $ 11,541.30
015 Sod & Seed $ 9151 [ % 5,173.508 $ 956.92 | $ 3.064.03
016 Garden & Flowers $ 811.40 % 819.40
017 Rock and Mulch $ 181731 | % 4,310.20 $ 5256 | % 7,254.55
021 Communily Air Mon. $ 5,853.87 ] 31347 $ 5.540.70
022 FOG & Supplies 5 6,046.54 $ 8,048.54
027 Sprinkler System $ arms.15]1 % B845.06 $ 23108
»
Totals $ 143,00647 $ 8062506 % 846486 § 1817011 $ 3020573 % $ 554070 %




Project Costs JTD By Type

VB - I/70 Phase III
Friday, July 02, 2004
R g N v e 3 3 e >
003 Mob/Crew Rotation L3 746820) % 2781.74 $ 4,674.50
004 Site Admin/indirecis 3 37,204.31 | $ 20,522.60 $ 648408 | § 1,217 .86
005 Lodging/Per Diem $ 22,0982.10 . $ 2200210
000 Sile Set-uc/Maint. $ 450.18 | $ 450.16
010 Site Coord. $ 15081.20 | § 14,180.80 $ 77372 | % 1,008.58
011 Removal $ 46438.73 | 3 38.640.32 $ 7,569.41
012 T&D $ 31.62350 | $ 23311.79 $ 8.311.71
013 Sampling Analysls $ 613.20 $ 613.20
014 Backfl $ 125641.20 | $ 80,738.22 $ 17,30563 | $ 27,500.38
015 Sod & Sead $ 15.004.60 | $ 9740.57 $ z3m30]s 3,852.43
016 Garden & Flowers $ 2,416.12 $ 241042
017 Rock and Mulch $ 10,440.35 | $ 0,162,60 $ 19029 | % 13,078.15
021 Community Air Mon. 3 8,287.78 5 727.08 $ 5,540.70
022 FOG & Supplies $ 10,507 .46 $ 10,507.46
027 Sprinkler System 5 060.90 | $ 645.08 $ 32483 .
Totals $ 343,085.88 $ 206,399.56 $ 22,09210 § 4385320 $ 6520033 § - % 554070 % $



